Project Planning Phase

Date	30/06/2025
Team ID	LTVIP2025TMID30530
Project Name	ASSET MANAGEMENT PORTAL
Maximum Marks	5 Marks

5. PROJECT PLANNING & SCHEDULING

5.1 Project Scope & Objectives

- Build, test, and deploy an MVP within 6 months.
- Achieve department adoption within 3 months post-launch.
- Integrate with at least two core systems.

5.2 Timeline (Key Milestones)

Phase	Start Date	End Date	Milestone
Ideation & Feasibility	Jan 1, 2025	Jan 31, 2025	Approved Business Case
Requirement Analysis	Feb 1, 2025	Mar 15, 2025	Requirements Finalized
Design Phase	Mar 16, 2025	Apr 30, 2025	Design Approved
Development Phase	May 1, 2025	Aug 15, 2025	MVP Ready

Aug 16, 2025 **Performance Testing** Sep 15, 2025 Passed Testing

Deployment & Sep 16, 2025 Oct 15, 2025 Go-live

Training